URS

Muscoy Conference Call Notes
8 May 2006 (1:30 P.M.)

Conference Call Members Present for Call:

Dwayne Deutscher/URS
Dennis Bane/URS
Adam Harvey/URS

Kit Veldman/URS

Roger Nommensen/URS
Connie Biedel/lURS

Kim Hoang/EPA

Stacey Aldstadt/SBMWD
Robin Ohama/SBMWD
Bill Bryden/SBMWD
Dave Solomona/SBMWD
Terry Tonn/SBMWD
Mike Lowe/SBMWD
Lana Kennerly/SBMWD

Mark Eisen/Secor
Tom Perina/CH2M Hill
Bob Kemmerle/E2

| Capture Analysis |
=  Adam will send Kim a hard copy of the monthly pregg report and text file/PDF to Tom on
10 May, and Kim and Tom will get back to Adam byNi&y.
= Tom will send comments today on the proposal cemone scenarios.
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Construction/Validation/Per for mance

Last week the passive diffusion bags were colleftietMuscoy; that was completed.

URS is working on the monthly report, and will lmeviarded to Kim and Tom on 10 May.

Treatment plant sampling is being performed.

URS is waiting on February final data. The Marchadalidation is in process by EPA.

The next monitoring quarterly well sampling is sthied for late July.

URS is working on the well installation report, amidl include the Colima well.

URS did receive the comments on the draft O&M méafroan the City on 20 April and will

incorporate that into the final version of the O&anual.

* Inregard to the data that URS requested for teeammd performance report, we are still
requesting the cost data from the City.

= The back plane was replaced last week 4tStéeet Treatment Plant.

» The items identified during the Encanto Park insipaovere completed.

» The SixCENSE probe accessories and manuals wenatsedb to the City with a transmittal
letter; Terry picked them up.

» Dauvis Electric is checking with the manufacturertioa differential pressure transducer 4B.

= Dauvis Electric is coordinating with Dave Solomomatbe probe calibration for the

SixCENSE.

| General Discussion |

» The City is waiting on response from EPA beforealeping the scope of work for the new
development.

= Kim is reviewing the scenarios that was discussélealast technical meeting, and hopes to
forward to the City for their review by 15 May &ttlatest.

= Billis requesting from URS to get the convertedwdings from micro-station to autoCAD.
Adam said the proposed resolution per the emaglived from SBMWD is that Dwayne is
going to send the micro-station files to the Céayd the City's contractor will translate them
into autoCAD. Kim will forward the email to Bill ahStacey.

= Mike Lowe has been experiencing a lot of sandinthefcarbon vessels at™Street. It looks
like EPA 112 is the culprit, producing ~6.5 to 7upds/day, and it is unclear where it's
coming from. Mike Lowe will continue to investigat@d advise.

| Next Conference Call




Monday, 15 May 2006, 2:00 P.M., Call in #: 415-8K20, Access Code 2332#

The minutes of this meeting represent the writemderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact {dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.cofie minutes contained herein will stand if natected within ten (10)
days of this writing.




